

# ATC Pedestrian Bridge Project Status & Update

May 20, 2021

Souts Thavong, City of Aurora, Public Works/Engineering Dept.

## **Bridge Construction**

Contractor continue finishing up addressing punch list items and continue to monitor the weather for application of anti-graffiti coating system. Tentative opening - Summer of 2021. Addition information and construction updates are available on the City website at: <https://www.aurora-il.org/1928/Aurora-Transportation-Center-ATC>. [Bridge animation is also available on the website.](#)

**Construction Pictures (see below):**

---



05/10/2021-Applying additional concrete in bottom of channel, sloping channel to drain to drain pipe. Spans 1-4





05/12/2021-Continue cornice channel work. Looking east. Spans 5-7





05/12/2021-Continue cornice channel work, sloping channel to drain to drain pipe. Span 5-7





05/14/2021-Contractors continue cornice channel work. Span 5-7





05/14/2021-Contractors continue work



05/14/2021-Contractors continue cornice channel work. Spans 5-7. Looking west





05/20/2021-Looking east. Electrical work. Span 1- Looking east





05/20/2021- electrical work-Span 1- looking west